STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
SUPPLEMENTAL NOTICE OF POTENTIAL CLAIM
CEM-8201B (NEW ©/2002) e PSESIC ; 4
TO _ CONTRACT NUMBER  |DATE lDENTIFlCAT N7
‘Bon Ghafghazi RE CL I ::: 04-0120L4 . : CLde i Septemberi1,:2008 . . NOPC'8

( Resrdenr Engmeer )

This is a Supplemsntal Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04,
"Notice of Potential Claim," of the Standard Specifications. The act of the engineer, of histher failure to act, or the event, thing, occurrence, or
other cause giving rise to the potential claim pecurred on:

DATE

The part:cular nature and mrcumstances of lhls potentlal clalm are descrlbed as follows

ISD and PIS drawlng delay due to unconslructlblllty withln e contraet plans a change in. pre- siresslng sequence and a revlslon of the pre slress force @
diaphragi C& D.” Gonlract p!an sheet 227/643'is nconstructable. Strand-profile reéguiies a 600T jack to stress the Btrands dus to path-profile,.a monostrand
Jack can not work with the ‘sfrand pror“ ila, A 1M openlng behind; the stressing plate’ls’ riot. enough room to place the jack oh the strands and stréss. “The PT
layout at dlaphragm €80 need to. be changed. The sacond Impact i due to thé chianging of the' stresslng sequence In, the plans. Fmally, the stressing force
supplled. ~. by the: state 0- . the. contractor for .. dlaphragm e & D Was révised al" . ~a- - later ~ dale.
The baS|s of this potenhal clalm including all relevant contract provlsions are I|sted as follows :

Sectlon 4- 1, 03 Changes of the Standard Specrf catlons

T'he esti'mated' dollar cost of lhe potenliaf claim rncluding aldescriplion of how the estmate was deriv'ed and an itemized breakdown of
individual costs are altached hereto: ) ) _
: The-c’:‘gstete’th_is"chan'ge_are, un_kno_wn to dete-_si_nce-lhe'_revision‘.to the_-pl_ans is not c‘orh'pl‘ete.

A tlme |mpacl analysis of the dlsputed dlsruptlon has been performed and is attached heretol The affect onh the scheduled projecl completlon
date is as follows;

As 6f-6/12108, MCM believes that the: !lme delay is approxrmelely 117days, As-of the dale of thls form however: the' lmpact to the
lotal time of the delay is not obtalnable smce fhe rewsron to the plans is not complete - .

are
made in full cognizance of the California False Claim Act, Government Code sections 12650 - 12655. The undersigned further understands and
agrees that this potential claim to be further considered unless resolved, must fully conform to the requirements in Section 9-1.04 of the
Standard Specifications and must be restated as a claim in the Confractor's written statement in conformance with Section 8-1.07B of the

Standard Specifications.

_ MCM CONSTRUGTION.ING.
/

Subcentractor or Contractor

{Gircle One) QQD/(Q

( Authorized Representative )

.

For subcontractor notice of potential claim
This notice of potential claim is acknowledged and forwarded by

PRIME CONTRACTOR

{ Authorized Representative )

CEM-520H B (NEW 9/2002)

ADA Noftice For individuals with sensory disabiiities, this document is available in alternate formats. For information, call (916) 654-8410
or TDD {916} 654-3980 or write Records and Farms Management, 1120 N Street, M3-89, Sacramento CA 95814



